COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 15/ 2019

ESTI MATE SUMVARY 13:12: 05
CONTI D: C22022R ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 22022R-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 46.0 DAYS TIVE ALLOW 85 WORK DAYS
Rl CURB RAMPS - PH 2 PERCENT TINME:  54.12 ORI G TI ME ALLON 85 WORK DAYS
PRQJIECT NO. NHPPR100- 287
RL CURB RAMPS - PH 2
NAME OF ROAD:
PROJECT COUNTI ES: ADANB DOUGLAS, REG ON 1
DENVER
CONTRACTOR:
VI LLALOBOS CONCRETE | NC PAY PERI OD ENDI NG 03/ 01/ 2019 DATE TIME STARTED 10/29/2018
6800 N. Broadway Blvd., Ste 109 DATE LET 09/ 06/ 2018 DATE WORK BEGAN 10/ 29/ 2018
DATE AWARDED 09/ 13/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/03/2018 DATE ACCEPTED
DENVER CO 80221 (720)872-2753 DATE NOTI CE TO PROCEED 10/29/2018
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 346, 846. 50 PARTI Cl PATI NG $ 2, 000. 00 $ 0. 00
AWARD PRQIECT AM: $ 1,072,539.60 NON- PARTI Cl PATI NG 964, 442. 01 359, 805. 60
PERCENT COVPLETE: 71. 76% TOTAL EARNI NGS 966, 442. 01 359, 805. 60
FUNDS AVAI LABLE: $ 380, 404. 49 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 966, 442. 01 359, 805. 60
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 16, 088. 09 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 950, 353. 92 359, 805. 60
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 950, 353. 92 359, 805. 60
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE :;s 77777 3 75;,781)5.766 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22022R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22022R-BID ESTI MATE RUN 03/ 15/ 2019
PRQJECT: NHPPR100- 287 ESTI MATE NO 0004 13:12: 05
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0002 202- 00090 Rem Del i neat or 12. 000 0. 000
EACH 12. 000 114. 00
9. 50000 12. 000 114. 00
0005 202-00195 Renoval of Medi an Cover 372.100 195. 900
SY 176. 200 3,876. 40
22.00000 372.100 8, 186. 20
0010 202-00200 Renoval of Sidewal k 2,309. 900 1, 427. 200
SY 882. 700 15, 888. 60
18. 00000 2, 309. 900 41, 578. 20
0015 202-00203 Renoval of Curb and CGutter 3,716. 700 2,212.500
LF 1, 504. 200 18, 050. 40
12. 00000 3,716. 700 44, 600. 40
0020 202-00210 Renoval of Concrete Pavenent 143. 000 77.200
Sy 0. 000 0. 00
22. 00000 77.200 1,698. 40
0025 202-00220 Renoval of Asphalt Mat 499. 200 435. 200
SY 64. 000 1, 280. 00
20. 00000 499. 200 9, 984. 00
0030 202-00250 *Renoval of Pavenent Marking 1, 886. 000 0. 000
SF 0. 000 0. 00
3. 00000 0. 000 0.00
0035 202-00827 *Renmpval of Pull Box 27. 000 13. 000
EACH 14. 000 4,270. 00
305. 00000 27.000 8, 235. 00
0040 202-00860 *Renpval of Pedestrian Push Button 40. 000 10. 000
EACH 20. 000 880. 00
44. 00000 30. 000 1, 320.00
0045 203-00100 Muck Excavation 1, 000. 000 485. 000
cY 122. 900 2,703. 80
22.00000 607. 900 13,373. 80
0050 203-01590 Front End Loader (Rubber Tire) 26. 000 20. 000
HOUR 6. 000 750. 00

125. 00000 26. 000 3, 250. 00



CONTI D: C22022R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22022R-BI D ESTI MATE RUN 03/ 15/ 2019
PRQIECT: NHPPR100- 287 ESTI MATE NO 0004 13:12: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0051 203-01597 Pot hol i ng 26. 000 15. 000
HOUR 11.000 2,090. 00
190. 00000 26. 000 4,940. 00
0055 208-00090 Erosi on Control (Curb Ranp) 170. 000 59. 000
EACH 59. 000 30, 975. 00
525. 00000 118. 000 61, 950. 00
0060 210-00810 *Reset Ground Sign 7.000 2.000
EACH 0. 000 0.00
291. 50000 2.000 583. 00
0065 210-00860 *Reset Pedestrian Push Button 33.000 3. 000
EACH 3. 000 165. 00
55. 00000 6. 000 330. 00
0070 210-04010 Adj ust Manhol e 3. 000 0. 000
EACH 1.000 225. 00
225. 00000 1. 000 225.00
0075 210- 04050 Adj ust Val ve Box 8. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0080 213-00067 Rock Miul ch (Weed Free) 105. 000 0. 000
SF 0. 000 0. 00
75. 00000 0. 000 0. 00
0085 304-06000  Aggregate Base Course (Cl ass 6) 1, 000. 000 242. 200
TON 211. 630 5,925. 64
28. 00000 453. 830 12,707. 24
0090 403-00720 Hot M x Asphalt (Patching) (Asphalt) 197. 400 147. 050
TON 50. 350 7,552.50
150. 00000 197. 400 29, 610. 00
0095 412-01000 Concrete Pavement (10 Inch) 143. 000 70. 700
SY 0. 000 0. 00
95. 00000 70. 700 6, 716. 50
0100 607-11525 Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00

7.00000 0. 000 0. 00



CONTI D: C22022R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22022R-BI D ESTI MATE RUN 03/ 15/ 2019
PRQIECT: NHPPR100- 287 ESTI MATE NO 0004 13:12: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 608-00000 Concrete Sidewal k 596. 200 435. 100
Sy 161. 100 8, 860. 50
55. 00000 596. 200 32,791. 00
0110 608-00010 Concrete Curb Ranp 2,201.500 1,424.900
SY 776. 600 120, 373. 00
155. 00000 2,201. 500 341, 232. 50
0115 608-00015 Det ect abl e Vr ni ngs 102. 000 50. 000
SF 32. 000 2,720.00
85. 00000 82. 000 6, 970. 00
0120 609-21010 Curb and Gutter Type 2 (Section |-B) 1, 399. 500 589. 500
LF 810. 000 20, 250. 00
25. 00000 1, 399. 500 34,987.50
0125 609-21020 Curb and CGutter Type 2 (Section |l-B) 520. 700 383.700
LF 137. 000 3,973.00
29. 00000 520. 700 15, 100. 30
0130 610-00030  Median Cover Material (Concrete) 4,727.900 2,019. 300
SF 2,708. 600 18, 960. 20
7. 00000 4,727.900 33, 095. 30
0131 612-00003 Delin (Ty II1) 11. 000 0. 000
EACH 11. 000 330. 00
30. 00000 11. 000 330. 00
0132 612-00039 Delin (Flex) (Surf Munt) 1. 000 0. 000
EACH 1. 000 110. 00
110. 00000 1. 000 110. 00
0135 613-07001  *Type One Pull Box 12. 000 1.000
EACH 2.000 1,342.00
671. 00000 3. 000 2,013.00
0140 613-07002 *Type Two Pull Box 11. 000 9. 000
EACH 2.000 1,914.00
957. 00000 11. 000 10, 527. 00
0145 613-07003 *Type Three Pul|l Box 9. 000 2.000
EACH 7.000 8,932. 00

1, 276. 00000 9. 000 11, 484. 00



CONTI D: C22022R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22022R-BI D ESTI MATE RUN 03/ 15/ 2019
PRQIECT: NHPPR100- 287 ESTI MATE NO 0004 13:12: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0150 613-07004 *Type Four Pull Box 1. 000 0. 000
EACH 1.000 1, 455. 00
1, 455. 00000 1. 000 1, 455. 00
0155 613-07005 *Type Five Pull Box 2.000 1. 000
EACH 1. 000 1, 853. 50
1, 853. 50000 2.000 3, 707.00
0160 614-72863 *Pedestrian Push Button Post Assenbly 39. 000 10. 000
EACH 18. 000 37,382. 40
2,076. 80000 28. 000 58, 150. 40
0165 625-00001 *Construction Surveying (Hourly) 25. 000 0. 000
HOUR 0. 000 0. 00
300. 00000 0. 000 0. 00
0170 626-00000 *Mobi | i zation 1. 000 1. 000
LS 0. 000 0.00
50, 000. 00000 1. 000 50, 000. 00
0175 626-01103 Public Information Services (Tier I11) 1. 000 0. 600
LS 0. 200 1, 600. 00
8, 000. 00000 0. 800 6, 400. 00
0180 627-00012  *Pavenent Marking Paint (Low VOC Sol vent Base) 10. 000 0. 000
GAL 0. 000 0. 00
75.90000 0. 000 0. 00
0185 627-30410 *Preforned Thernopl astic Pavenment Marking (Xwal k- St op 1,912. 000 0. 000
Li ne
) SF 0. 000 0. 00
14. 95000 0. 000 0. 00
0190 630-00000 Fl aggi ng 3, 200. 000 893. 750
HOUR 404. 000 13, 332.00
33. 00000 1, 297. 750 42,825.75
0195 630- 00007 Traffic Control Inspection 34. 000 25. 000
DAY 9. 000 1, 350. 00
150. 00000 34. 000 5, 100. 00
0200 630-00012 Traffic Control Managenent 85. 000 43.000
DAY 14. 000 7,700. 00

550. 00000 57. 000 31, 350. 00



CONTI D

ROADWAY

CAT NO0200

0205 630-80335

0210

630- 80340

0215

630- 80341

0220

630- 80342

0225

630- 80357

0230

630- 80360

0235

630- 80363

0240

630- 80380

0245

630- 80393

0250

700- 70010

0255 700-70011

C22022R

NHPPR100- 287

22022R-BI D

| TEM
DESCRI PTI ON

Barri cade (Type 3 MA) (Tenporary)

Pedestrian Barricade (ADA)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Traffic Cone

Panel s

St ackabl e Verti cal

F/ A M nor Contract Revisions

F/ A Partnering

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
EACH
80. 00000
434. 000
LF
25. 00000
130. 000
EACH
38. 50000
33.000
EACH
45. 00000
6. 000
EACH
1, 000. 00000
200. 000
EACH
25. 00000
8. 000
EACH
27. 50000
267. 000
EACH
12. 00000
115. 000
EACH
14. 00000
100, 000. 000
FA
1. 00000
5, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.500
0. 400
0. 900

217.000
173. 600
390. 600

65. 000
52. 000
117. 000

0. 000
0. 000
0. 000

2.000
3. 400
5. 400

15. 000
12. 000
27.000

0. 000
0. 000
0. 000

86. 000
154. 300
240. 300

57.500
46. 000
103. 500

0. 000
0. 000
0. 000

2,610. 360
52. 060
2,662.420

Page 6

ESTI MATE RUN 03/ 15/ 2019

32

4, 340

2,002

3, 400

300

1, 851.

644.

52

00

00

.00

00

00

.00

60

.00

13:12: 05

AMOUNT

72

9, 765

4,504

5, 400

675.

2,883

1, 449

2,662

00

00

50

.00

00

00

.00

60

00

.00

42



CONTI D: C22022R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22022R-BI D ESTI MATE RUN 03/ 15/ 2019
PRQIECT: NHPPR100- 287 ESTI MATE NO 0004 13:12: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 700-70310 F/ A Landscaping 35, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0265 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1.00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 1, 344,846.50 % 359,805.60% 964, 442.01
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0270 620-00020 Sanitary Facility 1.000 1.000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMT $ 2,000.00 % 0.00$ 2, 000. 00

PRQJECT TOTAL CURRENT AMI $ 1, 346, 846.50 % 359,805.60% 966, 442. 01



